OR PFH (22-16) MCKENZIE HIGHWAY BRIDGE REPLACEMENT
DTFH70-08-C-00012

Report Date: June 20, 2008

Status Report for the week ending June 20, 2008

The week started with concrete placement at the abutment (end support for the bridge
slab) footings for the replacement bridge at Mile Post 66.69, east of Alder Springs snow
gate. The warm days, cool nights with no wind are ideal weather conditions for curing the
concrete (limiting the evaporation of the water in the mix).

Additionally, CP Construction placed concrete for the simulated stone masonry
test wall, shown in attached photograph No.1.

The rest of the work week CP Construction concentrated their efforts on forming
the abutments and securing the re-inforcing steel (See photograph No.3). On Friday
concrete is scheduled to be placed in the abutments. The exposed face of the abutments
will have a simulated stone pattern, as seen in the test wall photograph No.2, that will be
stained at a later date.

Construction work will continue over the weekend, stripping the forms from the
previous days concrete placement, and installing a temporary bridge for access to the
north side of the road.

Construction Activities for the week ending June 27, 2008

The upcoming week activities will include completing the installation of the temporary
bridge for access to the north side of the road. Once this has been completed the
contractor will start the bridge removal at Mile Post 68.37. A watchman has been posted
at the Alder Springs snow gate (Mile Post 65.9) on the Old McKenzie Highway (OR
242). He will advise the traveling public that there is no access, until further notice, east
beyond that point for pedestrians, bicyclists and motorists.

Temporary construction signs have been placed west of the bridge project to
reinforce the message on the changeable message signs that are located on Highway 126,
east and west of the intersection at Highway 242/Highway 126.

Driving Conditions

The west end of Highway 242 (Old McKenzie Highway) is closed at Mile Post 65.9, the
Alder Springs snow gate. Temporary construction signs (orange and black signs) indicate
the closure and the distance (black and white signs) to the closure.
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